
Exercise – Risk Assessment – Management Verifications 
 
Write down types of project risk. If you have time, consider how likely they are to 
occur, and what mitigating actions could be taken to reduce the risk. 
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